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D2D Weekly Pilot Update 12.17.13

	Meeting Minutes


	
	Purpose of Meeting: 
	Support VSO with scheduling/onboarding information and feedback, focus on AMVETS and Panoramic Software on today’s call.

	Date & Time: 
	Tuesday, December 17, 2013 2:30 PM-3:30 PM

	Location: 
	VANTS Audio 1 (800) 767-1750, Code 75575# & WebEx

	Facilitator:
	Khamvongsa, Pon

	Meeting Support:
	Garrison, Courtney 



	 Attendees

	Patrick, Samuel
	P
	Khamvongsa, Pon
	P

	Berry, Ronald
	P
	Michel, Jude
	P

	Boller, Denny (AMVETS)
	P
	James, Paul (ER Partners)
	P

	Ogilvie, Ross (BeneVets)
	P
	Caldwell, Charles (eVet Assist)
	P

	Bernard, Dave (BeneVets)
	P
	Cieply, Jim (Iron Data)
	P

	Born, Lynn (Iron Data)
	P
	MacLaggan, Jim (Panoramic Software)
	P

	Scalfani, Charles (Panoramic Software)
	P
	Von Waldburg, Arthur (Panoramic Software)
	P

	Von Waldburg, Jeff (State of California)
	P
	Boylan, Keith (State of Georgia)
	P

	Graham, Rick  (State of Illinois)
	P
	Bales, Scott (State of Kansas)
	P

	Bollig, Wayne (State of Kentucky)
	P
	Plattner, Margaret (State of Tennessee)
	P

	Jungquist, David (State of Virginia)
	P
	Tinsley, Lee (VetraSpec)
	P

	Carrier, Ann (VetraSpec)
	P
	Roff, Tina (VIMS)
	P

	Sweigart, Glenn
	P
	Egland, Terrance (BeneVets)
	P

	ER Partners
	P
	Pence, Chris (State of Illinois)
	P

	Sawyer, Harry (State of Illinois)
	P
	Intellection Group
	P

	Iron Data
	P
	Hartupee, Anne
	P

	Vale, Jim (VVA)
	P
	Wear, Jim (VFW)
	P

	Wear, James
	P
	Gaynor, Timothy L. (VBAWIC)
	P

	Jacob, Monica (State of Kentucky)
	P
	Rainer, Elwyn; (Media-net)
	P

	Garrison, Courtney
	P
	Berry, Ronald J. (Booze Allen Hamilton)
	P

	Carie, Julie
	P
	Jonnalagadda, Geetha
	P



O = Onsite Attendee,     P= Phone Attendee,   X = Not Attending









	 Meeting Agenda

	ID
	Topic
	Presenter

	1.
	Introduction 
	Patrick, Samuel

	2.
	Review Schedule for:
a. Network Connectivity Test (confirm completed tasks to be marked 100% in the MS Project Schedule)
b. Application Connectivity Test
c. Decoupling Interface Test
	


Khamvongsa, Pon





	Key Discussion Notes

	 1.
	Introduction
· Sam gave a brief review of the meeting topic; last week members of the D2D project met with Pano, BeneVets, and State of Illinois to validate the VSO process the next step was to discuss the schedule leading up to application connectivity testing.
· It was mentioned by Jim Ware, VFW will be changing providers to VetraSpec; Ann of VetraSpec confirmed this change was made.

	 2.
	Review Schedule for:
· Test schedule will apply to AMVETS (BeneVets) & State of California (Pano).
· Current schedule will focus on test environment. Disregard any items for gold, preprod, and production. 
· Process flow document will be finalized by next week Pon will distribute this document to the pilot participants.
a.Network Connectivity Test
· AMVETS (BeneVets) & State of California (Pano) both have conducted network connectivity testing in the Silver environment and confirmed 100%.Terry with BeneVets confirmed for AMVETS on today’s call. Charles with Pano confirmed for the State of California.
· VLDER DAS SD&E team responsible for network connectivity. Vendor certificate and connectivity testing complete in the silver environment. Andrew Carter confirmed 100%.
b.Application Connectivity Test
· Cam and Ken are targeting the configuration of proxy service and application level connectivity testing for the end of this week in observance of the upcoming holiday.
· VRM TI will do one level of verification once VLER DAS application testing is complete.
c.Decoupling Interface Test
· Interface testing will be conducted 1.3.14 – 1.16.14, the purpose of this test for VLER DAS to request service at VIERS front door.
· January 16th target enable the VSO to send a request service to VLER DAS and have VLER DAS forward to VIERS to accept, conduct testing to ensure the process is successful.
· VIERS team will provide mock services to respond to the VSOs.
· Mock services will be deployed January 3rd.










	
	Action Items 
Black=new items, Blue=older items

	ID
	Action Items
	Assigned to
	Assign Date
	Due Date
	Status
	Comments

	1.
	Add the VA dept. of veterans services to the schedule spreadsheet notes along with AMVETS.
	
Khamvongsa, Pon
	
12.17.13
	

12.18.13
	

Pending 
	

Per the request of Tinsley, Lee
for documentation purposes. 

	2.
	Distribute VLER test piece materials to assist with preliminary work.
	Jonnalagadda, Geetha
	12.17.13
	
12.18.13
	
Pending 
	Per Egland, Terrance request.
Documents will be leveraged to prepare for testing.







	Decisions

	No.
	Decision
	Decision By
	Date
	Comments

	
	
	
	
	

	
	
	
	
	









	Next Meeting

	Date:
 12.23.13
	Time:
2:30-3:30pm
	Location:  
Vants Line 
	VANTS Line:
1 (800) 767-1750, Code 75575#
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