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D2D Weekly Pilot Update 12.30.13

	Meeting Minutes


	
	Purpose of Meeting: 
	Support VSO with scheduling/onboarding information and feedback.

	Date & Time: 
	Monday, December 30, 2013 2:30- 3:45pm

	Location: 
	VANTS Audio 1 (800) 767-1750, Code 75575# & WebEx

	Facilitator:
	Patrick, Samuel

	Meeting Support:
	Garrison, Courtney 




	 Attendees

	Patrick, Samuel
	P
	Jonnalagadda, Geetha
	P

	Khamvongsa, Pon
	P
	Michel, Jude
	P

	Rainer, Elwyn; (Media-net)
	P
	Wear, James
	P

	Ogilvie, Ross (BeneVets)
	P
	Garrison, Courtney
	P

	Roff, Tina (VIMS)
	P
	Egland, Terrance (BeneVets)
	P

	Schultze, Kathleen
	P
	Pradeep, Arjun
	P

	Carrier, Ann (VetraSpec)
	P
	Scalfani, Charles (Panoramic Software)
	P

	Bernard, Dave 
	P
	James, Paul (BeneVets)
	P

	Bales, Scott (State of Illinois)
	P
	Caldwell, Chuck (ER Partners)
	P

	Bollig, Wayne (State of Kansas)
	P
	Graham, Rick (State of Georgia)
	P



O = Onsite Attendee,     P= Phone Attendee,   X = Not Attending

	 Meeting Agenda

	ID
	Topic
	Presenter

	1.
	Review:
a. Schedule, Action & Risk Log
b. Updates to the D2D Interface&Data Dictionary
c. D2D VSO Submission Request Schema Data Values
	

Khamvongsa, Pon
Jonnalagadda, Geetha

	2.
	Summarize On-Boarding Status
	Patrick, Samuel






	Key Discussion Notes

	 1.
	Review of:
a. Schedule, Action & Risk Log
· Pon walked through the Microsoft Project Version of the schedule to enable real time updates.
· AMVETS, State of California & VLER DAS participated in an application connectivity troubleshooting meeting on Friday 12.27.13.
· Several documents have been released including, How to test D2D.
· Terry & Paul confirmed a 100% complete application testing for AMVETS, and positive feedback to date on the D2D process.
· Charles confirmed a 100% complete application testing for State of California, reference implementation sent to Pon.
· VRM TI 75% complete and on target to finish test planning today. Testing will begin 12.31.13 and continue until 1.3.14; at which time complete status will be provide clearing AMVETS & State of California to begin testing on 1.3.14.
· AMVETS & State of California has their own testing schedule now.
· Microsoft Project Schedule Action Item Review: 
· Item 1 row 4 – request from Charles on connectivity testing – closed 
· Item 2 - Documentation VSO requested to better prep for interface testing - in process, due 1.3.14.
· Item 3 – Pulled together data dictionary will walk through files in better detail- walkthrough on call today, due 1.3.14
· Item 4- Post all technical and test artifacts onto the site – in process, due 1.3.14.
· Item 5- VLER DAS application team need two things from the VSO ; provide organization name and URL for response check, due 12.31.13
· Item 6- Charles requested a reference implementation document – Speak with Chris Pryor for resolution.
b. Updates to the D2D Interface&Data Dictionary
· Data dictionary walkthrough with changes:
· Check boxes are added to lines 12, 13 & 14.
· 526 EZ Form – Database types have been updated, country code added, the 526 EZ PDF section 
A & B have been deleted; this includes the prisoner of war section. 526 EZ was updated on 12.12.13.
· EVSS form may need to be validated before being passed on to services, column added to database types.
· 2122 form – no major changes found, added country codes, XML code system and vertex; code fields are optional.
· XML version of the 526 EZ available.
· 2122 XML used to provide database types.
· If veteran does not have a Personal info you cannot just leave it blank, with the shared schema its mandatory to fill in this information; updates will be made or options will be given.
· All date fields required for the 2122.
· VSO need user and veterans assistants to populate data.
· Another version of the Data Dictionary will be distributed with changes.
· The data from VSOs needed for the VIERS team testing.
· Originator ID in the data dictionary needs to be unique, transmission ID used for testing, submission ID is randomly generated; submission ID works with protocol and will be unique to every form.
c. D2D VSO Submission Request Schema Data Values
· VRM TI team needs a response message on which URL will change. 
· You can setup as many combinations necessary in the data dictionary.
· Instead of having different files the pilot VSOs would like to have one file. 
· Change made to name in the Schema Data Values chart for California new Abbreviation is now CDVA.
· Initial interface testing target date of 1.16.14.
· Internally from VA we will mock VIERs to send it to VLER DAS.
· Mock will be available until the 1.16.14, after the 1.16.14 mock will still be available to VSOs but not from a troubleshooting standpoint.

	 2.
	Summarize On-Boarding Status
· State of Illinois & Kentucky waiting on the SSL certification, to move forward with connectivity testing.
· VFW cleared to reengage in the pilot program following VetraSpec change.




	
	Action Items 
Black=new items, Blue=older items

	ID
	Action Items
	Assigned to
	Assign Date
	Due Date
	Status
	Comments

	1.
	Setup call with VSOs to update  the Microsoft Project Schedule 
	Michel, Jude
Khamvongsa, Pon
	12.30.13
	
1.2.14
	
Pending
	

	2.
	Distribute updated template form to the VSOs.
	
Khamvongsa, Pon
	
12.30.13
	

1.3.14
	

Pending 
	From the standpoint of receiving feedback for offline review.

	3.
	Geetha will add more details regarding the 3 IDs to form 
	Jonnalagadda, Geetha
	12.30.13
	
1.3.14
	
Pending
	Per Charles request and questions.







	Decisions

	No.
	Decision
	Decision By
	Date
	Comments

	
	
	
	
	

	
	
	
	
	








	Next Meeting

	Date:
 1.2.14
	Time:
2:30-3:30
	Location:  
VANTS Line:
	[bookmark: _GoBack]VANTS Line:
VANTS Audio 1 (800) 767-1750, Code 75575#
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