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D2D Weekly Pilot 2.5.14

	Meeting Minutes


	
	Purpose of Meeting: 
	Support VSO with scheduling/onboarding information and feedback.

	Date & Time: 
	Wednesday, February 5, 2014 2:30 - 3:30pm

	Location: 
	VANTS Audio 1 (800) 767-1750, Code 75575#

	Facilitator:
	Michel, Jude 

	Meeting Support:
	Garrison, Courtney

	SharePoint URL:
	https://meet.RTC.VA.GOV/samuel.patrick/M5MG7WDT




	 Attendees

	Khamvongsa, Pon
	P
	Michel, Jude
	P

	Patrick, Samuel 
	P
	Basit, Raouf
	P

	Carrier, Ann (VetraSpec)
	P
	Born, Lynn (Iron Data)
	P

	Bales, Scott (Iron Data)
	P
	Drabelle, Jim (Iron Data)
	P

	Egland, Terrance (BeneVets)
	P
	Boller, Denny (AMVETS)
	P

	Jungquist, David (State of Tennessee)
	P
	Wear, Jim (VFW)
	P

	Roff, Tina (VetraSpec)
	P
	Caldwell, Chuck (ER Partners)
	P


O = Onsite Attendee,     P= Phone Attendee,   X = Not Attending

	 Meeting Agenda

	ID
	Topic
	Presenter

	1.
	Updates on activities from remaining VSOs
a) State of GA, State of TN, VFW – Ann Carrier (VetraSpec)
b) State of IL – Scott Bales (CyberVet)
c) State of KY – Monica Acob, Chuck Caldwell (eVet Assist)
d) VVA – Arthur VonWaldburg (VetPro)
e) Kansas Veterans Commission – Jim MacLaggan (IronData) per Lynn Born
	



Khamvongsa, Pon

	2.
	Action Items Review
	Khamvongsa, Pon

	 3.
	Remaining environment set up & connectivity tests  (connecting to VLER DAS Gold & Production)
	Khamvongsa, Pon





	Key Discussion Notes

	 1.
	Updates on activities from remaining VSOs
a) State of GA, State of TN, VFW – Ann Carrier (VetraSpec)
· Network connectivity testing marked 100% for GA, TN and VFW.
· GA- All items marked 100%; Ready to begin application connectivity testing.
· TN- All items marked 100%; Pon received confirmation from Jorge the updates were made to the VLER Gateway property file, ready to begin application connectivity testing. 
· VFW- All review requirements items are marked 100%; waiting on approval to send SSL Cert to VA documents per Ann, sent to VA and VA has installed. 100%; waiting on MOU and DTA per Jim reviewed and made changes and sent to Sam & Chris H., AFR per Ann, sent to VA the due date for these items 2.7.14. Moved schedule out to 2/19 due to pending Installation of the SSL by VA & IL.
b) State of IL – Scott Bales (CyberVet)
· No representation on the call today. Must wait for Feedback to confirm. Moved schedule out to 2/19 due to pending Installation of the SSL by VA & IL.
c) State of KY – Monica Acob, Chuck Caldwell (eVet Assist)
· Review of requirements & artifacts marked 100% per Chuck.
· Connect and install certificates in test environment 100%. 
· Network connectivity testing incomplete, KY still has more time to complete this item according to the schedule.
d) VVA – Arthur VonWaldburg (VetPro)
· Review & Verify MOU, DTA, and AFR not complete; No representation on the call today, must wait for feedback to confirm.
e) Kansas Veterans Commission – Jim MacLaggan (IronData) per Lynn Born
· Open item to review and verify ARF, Kansas received their certificates this morning; Scott B. will attend a meeting with Andrew Carter this evening, certificate not installed but they did receive feedback from Andrew C.

	 2.
	Action Items Review
· Change VIMS to VetroSpec in the Action & Risk log
· Action items are a work in progress within the VA per Pon.
· Walkthrough environment diagram.

	 3.
	Remaining environment set up & connectivity tests  (connecting to VLER DAS Gold & Production) 
· 3 tab spreadsheet with diagram of VSO and VLER environments, how many servers you should have etc. the other tabs are questions sent the VLER team and SME. Pon confirmed all pilot VSOs have received this item, this will be a guideline for environment testing.
· The VSO environments do not contain a pre-production environment.
· Because the VSOs do not have a pre-production environment they must connect to the VLER DAS gold environment.	
· Certificates have been sent for the silver, gold and production environments.
· From VA standpoint a VSO must connect their test environment in silver. 
· The Expectations from a VSO stand point will need a separate server for testing environment.
· The VLER DAS team will document when a VSO is ready to connect the test environment.




	
	Action Items 
Black=new items, Blue=older items

	ID
	Action Items
	Assigned to
	Assign Date
	Due Date
	Status
	Comments

	1.
	Report testing status update by COB 2.7.14.
	VSOs
	2.5.14
	2.7.14
	Pending 
	This action was assigned to the VSOs per Pon on today's call.

	2.
	Complete Interface Dictionary 
	VRM TI Team 
	2.5.14
	2.7.14
	Pending 
	[bookmark: _GoBack]This will address all the concerns presented by the VSOs.













	Decisions

	No.
	Decision
	Decision By
	Date
	Comments

	
	
	
	
	

	
	
	
	
	









	Next Meeting

	Date:
 2.6.14
	Time:
2:30pm
	Location:  
VANTS Line
	VANTS Line:
1 (800) 767-1750, Code 75575#
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