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D2D Weekly Pilot Update 3.11.14

	Meeting Minutes


	
	Purpose of Meeting: 
	The purpose of this meeting is to allow the D2D Business Team (Chris, Sam, Jude) and D2D Pilot Participants (VSOs and Supporting Vendors) to meet with more frequency with the goal of increasing communication and sharing more information as it pertains to the status of the pilot and activities occurring at VA in support of the pilot.

	Date & Time: 
	Tuesday, February 18, 2014 2:30 PM-3:00 PM

	Location: 
	VANTS Audio 1 (800) 767-1750, Code 75575#

	Facilitator:
	Patrick, Samuel

	Meeting Support:
	Garrison, Courtney

	SharePoint URL:
	https://meet.RTC.VA.GOV/samuel.patrick/M5MG7WDT



	Attendees

	Rainer, Elwyn 
	P
	Patrick, Samuel
	P

	Egland, Terrance
	P
	Basit, Raouf 
	P

	Garrison, Courtney
	P
	Carrier, Ann 
	P

	Acob, Monica 
	P
	Gaynor, Timothy 
	P

	Bolling, Wayne
	P
	Tinsley, Lee
	P

	Pradeep, Arjun
	P
	Bales, Scott
	P

	Scalfani, Charles
	P
	Roff, Tina
	P

	Caldwell, Chuck
	P
	
	P


O = Onsite Attendee,     P= Phone Attendee,   X = Not Attending

	 Meeting Agenda

	ID
	Topic
	Presenter

	1.
	Obtain % Complete Updates
a) State of GA, State of TN, VFW – Ann Carrier (VetraSpec)
b) State of IL – Scott Bales (CyberVet)
c) State of KY – Monica Acob (eVet Assist)
d) Kansas Veterans Commission – Jim MacLaggan (IronData)scott
	


Patrick, Samuel

	2.
	Review New/Updates to Action Items
	Pradeep, Arjun

	 3.
	Additional Information
	Patrick, Samuel
Pradeep, Arjun




	Key Discussion Notes

	 1.
	Obtain % Complete Updates

a) State of GA, State of TN, VFW – Ann Carrier (VetraSpec)
· Anne C. reported status has not changed since last meeting. She is waiting for a response from Gorge and or Geetha regarding the issue with the XML envelope, VLER DAS must confirm success on their end, the request for feedback was sent 10days ago. 
· Sam P. asked Anne C. to run the test again during today’s call to preserve the date and time submitted. 
b) State of IL – (CyberVet)
· IL will resume active testing in April. 
c) State of KY – Elwyn Rainer (eVet Assist)
· Network Connectivity Test on VLER DAS Silver Environment 100%.
· Waiting for response from Chuck Caldwell on getting through firewall and network to the servers.
· Held up on the production server u can’t have testing and production on the same server already done with silver and next will be gold.
· Elwyn poised the question how will VA get through the firewall?  Scott Iron Data answered on the call “We will not be testing the response so this firewall issue should not be a problem.” 
d) Kansas Veterans Commission – Scott (IronData)
· [bookmark: _GoBack]Network Connectivity Test on VLER DAS Silver Environment 100%.

	 2.
	Review New/Updates to Action Items
· Item 3- Submitted will be on the innovation website by COB today please review and send questions to Arjun P., answers to questions will be reviewed on Thursdays call. 
· Item 6- No update from Chris P. on today’s call.
· Item 9- No update from Jude Michel on today’s call will resolve this item by the end of the week.
· Item 10- Charles would like a fall back solution in place in case something goes wrong paper will still come in and be marked as a duplicate, Sam will give suggestion to the Business line and update the group when a response is given.
· Item 11- No update
· Item 14- Collected feedback from the business, the signature field in the XML is meant to be just an indicator that the attached PDF contains a signature.
· Item 15- No update
· Item 18- the schedule will be on the next set of VSO testing, currently it is being reviewed.

	 3.
	Additional Information 
· All pilot VSOs are on target for the silver environment testing goals. Currently awaiting the schedule for Gold and Production. 
· Elwyn R and Chuck C. exchanged emails regarding the use of servers in production environment. 
· The VA expectation we will not host other environments on the same server. 
· The updated schema and WDSL will be posted on the innovation site by COB tomorrow.
· Sam briefly explained to the VSOs there may be changes made the D2D release schedule.















	
	Action Items 
Black=new items, Blue=older items

	ID
	Action Items
	Assigned to
	Assign Date
	Due Date
	Status
	Comments

	1.
	Provide answer to the question poised on today’s call. 
	Pradeep, Arjun
	
3.11.14
	
3.13.14
	
Pending
	Question: Will a vendor /VSO have to write code to interface with the soap UI as a necessary requirement.

	2.
	Confirm with Technical Integration team the application connectivity instructions are the proper steps.
	Pradeep, Arjun
	
3.11.14
	
3.13.14
	
Pending
	

	3.
	Contact VLER DAS to confirm Anne C. testing was successful by COB today
	Pradeep, Arjun
	
3.11.14
	


3.11.14
	

Pending 
	Anne C. was instructed on the call to CC. Arjun P and Pon K. for all VLER DAS email correspondence going forward.










	Decisions

	No.
	Decision
	Decision By
	Date
	Comments

	
	
	
	
	

	
	
	
	
	









	Next Meeting

	Date:
 3.13.14
	Time:
2:30pm
	Location:  
Vants Line
	VANTS Line:
800-767-1750 access code: (75575#)
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